

A303 Stonehenge Community Forum

3 October 2023



Meeting protocol



Please put yourself on mute during the meeting, unless you would like to speak.



Each presenter will speak uninterrupted.



Please raise your hand if you'd like to ask a question or type it into the chat.



Our agenda for today

- 1. Welcome
- 2. Project update & timeline
- 3. Octavius introduction
- 4. Webpage refresh
- 5. Date of the next meeting
- 6. Any questions?



Project update

David Bullock A303 Stonehenge Project Manager



Since we last met


- Legal challenge from Save Stonehenge World Heritage Site was submitted in August 2023.
- National Highways legal team submitted response to the High Court on the 19 September.

Next steps

- Finalise scheme design
- Prepare for preliminary works
- Mobilise partners
- Re-engage stakeholders and resurrect working groups



Timeline





Octavius Principal Contractor

Matt Whale Project Manager



Who are we?

The work we do underpins much of what we take for granted in the UK: safe, efficient transport networks. Working closely with our customers and our partners, we help keep the trains running and traffic moving on our roads.

From our beginnings as a small civil engineering contractor in 1966 as Osborne to our acquisition by Sullivan Street Partners in September 2021, we have always focused on delivering a great service to our customers.

Our focus is firmly on the Rail and Highways sectors where we have proven experience and expertise, as we do in the delivery of transport hubs including car park solutions.





Our work

We were behind major projects including the Shortland grade separated railway junction, Leigh Road Bridge and the Twickenham Station development; our current customers include National Highways, Network Rail, Connect Plus (M25) and the EKFB JV which is delivering lots C2 and C3 of HS2 phase 1 currently.



Other recent schemes include:

- A500 Etruria Widening Scheme
- A417 Missing Link Intrusive Surveys
- M27 Romsey Road Bridge
- HS2 Enabling works
- A46 Coventry Junctions







Planned A303 works



Summer 2024

Ecological works at Parsonage Down

Autumn 2024


- Installation of water main in Till Valley
- Highway improvement works at:
 - Rollestone Crossroads
 - Allington Track
 - -Equinox Drive

Summer 2025

 Highway improvement works to A3028 Double Hedges junction

Winter 2025

 Central barrier works on A303 near Solstice Park



Works completed to date



- Site walkover undertaken
- Water Main design completed

Longbarrow Access Track

- Site walkover and survey completed
- Access track design ongoing

Site works

- Traffic management planned
- Site compounds planned
- Fencing locations and details ongoing
- Site security
- How we'll communicate



Thank you Any questions?

Community Forum webpage refresh

Refreshing the community area of our webpage

Listen to this website

- Regularly updated with information
- What would you like to see added?





Search the website

Media centre

Next Community Forum

Date of next Community Forum

Date TBC – in person

Tell us what you think

- What would you like to talk about?
- Themes of particular interest to you or the community you represent?



Thank you – any questions?





Find out more



nationalhighways.co.uk/ourroads/a303-stonehenge/



@A303Stonehenge



A303 Stonehenge Community



0300 123 5000



info@a303stonehenge.co.uk

